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PROJECT TEAM INTRODUCTIONS
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ĄCity of Santa Fe

ÁRegina Wheeler, Public Works Director

ÁLeroy Pacheco, PE, Project Manager

ĄWSP

ÁJim Heimann, PE

ĄBohannan Huston

ÁAlbert Thomas, PE

ÁDenise Aten, AICP



UPDATE TO GOVERNING BODY
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ĄProject Status

ĄProposed Improvements

- Traffic Calming Features

- Pedestrian and Bicycle Features

- Stakeholder Involvement

- Right-of-Way Considerations

ĄNext Steps



PROJECT STATUS
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Phases A&B (COMPLETE)

ÁInitial & Detailed Evaluation of 

Alternatives

- July 2019 ïJanuary 2023

- Cost $482K

Phase C & D (IN PROGRESS)

ÁEnvironmental & Preliminary 

Design

- Environmental: Feb -

Dec. 2023

- Preliminary Design: Feb -

Sept. 2023

- Cost $1 million

NMDOT LOCATION STUDY PROCEDURES FLOW CHART

ACTIVE PHASES



PROJECT 

LIMITS
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Improvements to 

Richards Avenue 

from Rodeo Road 

to Cerrillos Road


